
 Community Interest Group Meeting 
 September 23, 1998 
 
ATTENDEES: 
Rodney Anderson, FETC 
Donald C. Bailey, West Virginia Department of Highways 
Bill Bechtel, Morgantown City Planner 
Larry Bissett, FETC 
Deborah L. Calevich, Kimley-Horn and Associates, Inc. 
James L. Frost, local resident 
Vicki Harbaugh, FETC 
Larry Headley, FETC 
Betty McClain, Morgantown City Council 
Frances Ness, local resident 
Mark Reasor, Suncrest Neighborhood Association 
Bob Reuther, FETC/local resident 
Frank Saus, local resident 
Larry Schwab, local resident 
James Sloan, West Virginia Department of Highways 
Al Smith, local business owner 
Guy Stewart, local resident 
Jan Wachter, FETC 
 
AGENDA: 
FETC Process Development Unit (PDU) and Trucking Update 
Transportation Update on West Run Bypass 
Open Forum 
Develop Next Agenda 
 
FETC PROCESS DEVELOPMENT UNIT (PDU) AND TRUCKING UPDATE: 
 
   U  PDU construction is about 91% complete.  Manpower shortages and budget limitations 

continue to hamper progress.  These constraints are expected to persist into next year.  
Construction is now expected to be substantially complete by early spring 1999 pending 
receipt of certain final components. 

 
    U  Shakedown is projected to begin mid-to-late spring 1999 once construction is complete and 

an operational safety review has been conducted. 
 
    U The first sulfuric acid truck could be needed early in shakedown, which means late spring or 

early summer.  The first caustic soda truck could be needed shortly after that depending upon 
how well shakedown goes.  Only one truck of each chemical will be needed for these initial 
shakedown operations.  



 
     U Contract actions for the supply of the acid and caustic have not yet been initiated.  This will 

begin as shakedown approaches.  FETC will ensure that truck escorts are provided either 
through the supplier contract or by FETC, and will request deliveries to be made between 9-
11 a.m. and 1-2 p.m. 

 
TRANSPORTATION UPDATE ON WEST RUN BYPASS: 
 

Participants in the panel discussion: 
U Donald Bailey, Highway Planner, W.Va. Department of Transportation (study manager 

for the Monongalia County transportation study) 
U James Sloan, Highway Engineer, W.Va. Department of Transportation  
U Deborah Calevich, Kimley-Horn and Associates, Inc. (consulting firm performing 

engineering and environmental studies) 
 

Mr. Bailey discussed the Monongalia County Transportation Study in general and summarized two 
issues that the study attempts to resolve: (1) access to the northern part of the city and (2) traffic 
congestion in the downtown area.  The West Run Bypass is a proposed remedy to these issues.  
Mr. Sloan stated that the state is the information-gathering stage and they cannot tell where the 
road connections will be at this time.  This phase should be completed by October 1999.  The 
construction plans may be ready in 2001.  Public meetings will be held periodically.  Ms. Calevich 
discussed environmental studies, building alternatives, drainage issues, economic impact studies, 
and social issues.   

 
OPEN FORUM: 
 

No issues. 
 
NEXT AGENDA: 
 

FETC PDU and Trucking Update 
PDU Potential Emissions (Larry Schwab to send FETC specific list of questions) 
Open Forum 
Develop Next Agenda 

 
It was agreed by those present that the next quarterly CIG meeting, normally to be held in December, 
will be postponed until January. 
 
 


